Date	Task	Time	Team members (Initials)	Comments
11/2	Brainstormed ideas for names and pages.	1 hour	SD, HL, RL	N/A
11/17	Began drafting an outline for the pages.	1 hour	SD, HL, RL	N/A
11/25	Began designing the homepage.	1 hour	SD, HL, RL	N/A
12/8	Wrote the content for the homepage.	1 hour	SD, HL, RL	N/A
12/12	Began to program the HTML of the homepage, and started to design other pages.	2 hours	SD, HL, RL	N/A
12/22	Fixed errors with the HTML and CSS of the homepage.	1 hour	SD, HL, RL	N/A
1/2	Planned the remaining pages. Wrote their content, and designed them.	2 hours	SD, HL, RL	N/A
1/5	Programmed the energy page.	2 hours	SD, HL, RL	N/A
1/18	Programmed the solutions page.	2 hours	SD, HL, RL	N/A
1/29	Added the contact sections.	1 hour	SD, HL, RL	N/A
2/3	Made style changes to the pages.	2 hours.	SD, HL, RL	N/A
2/4	Added references	1 hour	SD, HL, RL	N/A
2/7	Checked for errors	1 hour	SD, HL, RL	N/A
2/10	Finalized all the web pages	2 hours	SD, HL, RL	N/A